

**KWU Strategic Plan: Project Management Record - YEAR TWO
2019-20**

KWU 2018-21 Strategic Plan: Year Two					
	% done	Year Two: 2019-20	Start Date	Due By	Notes
MO	0%	Review data from assessments for prospective students	7/1/2019	09/30/19	
BB	0%	Review data from assessments for online students	7/1/2019	09/30/19	
BW	0%	Review data from assessments for regional employers	7/1/2019	09/30/19	
DK	1%	Application submitted for Social Work accreditation	7/1/2018	01/31/20	9/10/18: action item moved to year two; site visit Dec 2019-Feb 2020
DK	0%	Implement recommendations for current students	7/1/2019	08/31/19	
MO	0%	Recommend actions based on data for prospective students	7/1/2019	12/31/19	
BB	0%	Recommend actions based on data for online students	07/01/19	12/31/19	
BW	0%	Recommend actions based on data for regional employers	07/01/19	12/31/19	
MO	0%	Implement recommendations for prospective students	07/01/19	03/31/20	
BB	0%	Implement recommendations for online students	07/01/19	03/31/20	
BW	0%	Implement recommendations for regional employers	07/01/19	03/31/20	
DK	0%	Assess and recommend improvements for current students	07/01/19	03/31/20	
MO	0%	Implement admissions marketing materials	07/01/19	09/30/19	
DK	0%	Develop assessment measures of holistic experience	07/01/19	03/31/20	

**KWU Strategic Plan: Project Management Record - YEAR TWO
2019-20**

MO	0%	Develop marketing materials to explain importance of holistic experience	11/01/18	01/31/20	10/29/18: Schedule needs to be pushed back until more data is available. 2/4/19: use of ILOs (Olaf Frandsen developing), marketing materials 5/29/19: Moved to Year Two from Year One
BW / DK	0%	Implement new Orientation and first year support plan	07/01/19	08/31/19	
DK	0%	Design and implement assessment plan for AMS	07/01/19	11/30/19	
BB	0%	Make recommendations for Business accreditation	07/01/19	10/31/19	
DK	0%	Implement recommendations for Business accreditation	11/01/19	02/28/20	
DK	90%	Develop and submit Social Work accreditation self-study	07/01/18	04/30/20	8/27/18: The Social Work faculty have begun preliminary work on this. 9/24/18: The SW faculty are now meeting weekly and are working on the self-study in preparation for submitting the application for accreditation. 10/29/18: Devising of self-study underway; weekly meetings occurring; looking for outside reviewer; draft expected by Dec. 1 1/22/19: new submission period of initial documents in March. Documents 100% complete at draft stage 5/29/19: Moved to Year Two from Year One
BW	0%	Provide training for alumni and community collaborators	07/01/19	07/31/19	
BB	0%	Develop tracking system to ensure EELO for all students to be successful	07/01/19	12/31/19	
DK	0%	Assess and analyze work with alumni and community collaborators	07/01/19	04/30/20	
BW / MO	75%	Recruit alumni and community members for experiential learning opportunities	07/01/18	06/30/20	9/24/18: Dr. Overton and VP Weiser are working on identifying alumni to come in to work on mentoring opportunities. 2/4/19: initial list developed and prepping for Alumni Visit Day 5/29/19: moved to Year Two
BB	2%	Review all programs	07/01/19	12/01/19	5/29/19: rubric tool updated; timeline developed for FA19
DK / RB	0%	Implement plan for addressing changes from academic program review	12/02/19	03/15/20	

05/29/19	7%	Total Plan Completion To-Date
-----------------	-----------	--------------------------------------